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CJIS PROJECT STATUS –  APRIL 2012 

SAVIN 

                

Victim Data Pull:  Although this is fully implemented and operational, we are continuing improvements and 

training on the victim data pull in Burleigh and Grand Forks County.  We have completed Victim Notification Round 

Tables in both counties and are looking into sending automated alerts of unsuccessful notifications.  

VPO Text/Registration Link: We are still awaiting a draft contract from Appriss.  The next meeting will be May 22.                 

VINE Custody Module:  The following provides status for the remaining jails:  

 Morton:  All technology is complete; the agency needs to finish training staff.  The Sheriff provided an update 

that this will take place soon.        

 McKenzie:  All technology is complete; the agency needs to finish formatting its data and complete training.  

The agency is slowly moving forward with this process.                    

BISMARCK PD/BURLEIGH COUNTY INTEGRATION PROJECT 

Continue to have error issues in the file from agency.  We are waiting for the corrections to begin testing.  

STARS  

Sargent County has been trained and is using JustWare.  The following counties will be trained in May:  Nelson, 

Griggs, and Wells.  There are currently 15 counties using JustWare.    

LERMS 

Dunn County SO and Killdeer PD have been trained and are live with LERMS.  The next LERMS training is scheduled 

for May 15-16, 2012 in Nelson County.   

DEVILS LAKE/RAMSEY COUNTY INTEGRATION PROJECT 

Currently, in the development phase, Crimestar is working on developing the interface. 

JAMESTOWN/STUTSMAN COUNTY INTEGRATION PROJECT 

The agencies’ vendor, CIS, has provided ITD with a sample file.  ITD will begin development in May. 

WAHPETON/RICHLAND COUNTY/ NDSCS 

The agencies’ vendor, CIS, has provided ITD with a sample file.  ITD will begin development in May. 

PORTAL 3.0 –  SEARCH CHANGES 

Phase 3, which includes changes to the user interface, placing SOLR in production, and enabling new search 

capabilities of the currently indexed data has started.   
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FARGO PD/CASS COUNTY INTEGRATION PROJECT 

CJIS is waiting for Fargo PD to sign the new cost estimate.  There were questions they wanted a response and then 

will sign the estimate.   

GRAND FORKS PD/GRAND FORKS COUNTY INTEGRATION PROJECT 

Development continues on this project. 

COMMON STATUTE CODE TABLE PROJECT  

The Project Kickoff Meeting is scheduled for May 7, 2012 

DNA PROJECT (AG)  

The Office of the Attorney General is working on creating notifications for DNA through the CJIS Portal.  

 


